COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2003

ESTI MATE SUMVARY 12:19: 19
CONTI D: C12761 ESTI MATE NO. 0013 PROG SPEC YR 2002
PCN: 12761-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.5 DAYS TIVE ALLOW 162 WORK DAYS
HOVER RD TO US 287 ( LONGVONT) PERCENT TIME:  92.28 ORI G TIME ALLOW 112 WORK DAYS
PROJIECT NO. STA 066A- 003
HOVER RD TO US 287 ( LONGVONT)
NAVE OF ROAD: 066B
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 07/22/2002
20 SO. SUNSET STREET DATE LET 06/ 20/ 2002 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 06/ 26/ 2002 DATE TI ME STOPPED 07/16/2003
DATE CONTRACT EXECUTED  07/17/2002 DATE ACCEPTED 07/16/ 2003
L ONGVONT CO 80501-58.303- 444- 8680 DATE NOTI CE TO PROCEED 07/ 22/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,748, 417. 00 PARTI Cl PATI NG $ 2,622,513. 06 $ 572, 080. 91
AWARD PRQJECT AMT: $ 2,565, 755. 39 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 95. 429 TOTAL EARNI NGS 2,622,513.06 572, 080. 91
FUNDS AVAI LABLE: $ 125, 903. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,622,513. 06 572, 080. 91
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 256. 12 -1,740.35
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,612, 256. 94 570, 340. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,612, 256. 94 570, 340. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570, 340. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PNVENT 1. 000 1. 000
LS 0. 000 0.00
7,175. 00000 1. 000 7,175. 00
0061 202-01000 REM FENCE MCR LI NE #12 REMOVAL OF FENCE 1, 302. 000 0. 000
LF 1, 302. 000 1,367. 10
1. 05000 1, 302. 000 1, 367. 10
0065 203-00000  UNCLASSI FI ED EXCAVATI ON CMO 8 12, 091. 000 10, 629. 000
cY 1, 462. 000 5, 263. 20
3. 60000 12, 091. 000 43, 527. 60
0070 203-00060 EMBANKVENT MATERI AL ( COMPLETE I N PLACE) CMVD 4, 8 10, 976. 000 10, 627. 000
cY 349. 000 4,537.00
13. 00000 10, 976. 000 142, 688. 00
0075 203-00100  MJCK EXCAVATI ON 249. 000 160. 000
cY 89. 000 534. 00
6. 00000 249. 000 1, 494. 00
0080 203-01500 BLADI NG 19. 000 18. 000
HOUR 0. 000 0.00
125. 00000 18. 000 2, 250. 00
0085 203-01550  DQZI NG 2.400 0. 000
HOUR 2. 400 504. 00
210. 00000 2. 400 504. 00
0090 203-01597  *POTHOLI NG 71. 500 71. 500
HOUR 0. 000 0.00
100. 00000 71. 500 7, 150. 00
0092 206-00065 STR BKFL (FLOWFILL) MCR LINE 1 372.500 355. 500
cY 0. 000 0.00
77. 00000 355. 500 27,373.50
0095 207-00205 TOPSO L 1, 664. 000 0. 000
cY 1, 664. 000 8, 320. 00
5. 00000 1, 664. 000 8, 320. 00
0100 207-00210  STOCKPI LE TOPSO L 4,346. 000 1, 398. 000
cY 266. 000 1, 064. 00
4. 00000 1, 664. 000 6, 656. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 207-00305 WETLAND TOPSO L DELETED PER 105 0. 000 . 000
cY . 000 0.00
36. 00000 . 000 0. 00
0110 207-00310  STOCKPI LE WETLAND TOPSO L DELETED PER 105 0. 000 . 000
cy . 000 0.00
36. 00000 . 000 0. 00
0115 208-00005 *ERCS|I ON LOG DELETED PER 105 0. 000 . 000
LF . 000 0.00
8. 00000 . 000 0. 00
0120 208-00011 *ERCSI ON BALES (WEED FREE) 7. 000 . 000
EACH . 000 0.00
16. 00000 . 000 112. 00
0125 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 . 000
LS . 000 0.00
1, 565. 00000 . 000 0. 00
0130 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 . 000
LS . 000 0.00
2. 00000 . 000 0. 00
0135 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 5. 000 . 000
EACH . 000 0.00
150. 00000 . 000 0. 00
0140 210-00810 *RESET GROUND SI GN 7. 000 . 000
EACH . 000 0.00
160. 00000 . 000 320. 00
0145 210-00848 *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 . 000
EACH . 000 0.00
765. 00000 . 000 765. 00
0150 210-01720 *RESET Al R VENT 3. 000 . 000
EACH . 000 0.00
215. 00000 . 000 645. 00
0155 210-04010  *ADJUST MANHOLE 3.000 . 000
EACH . 000 1, 500. 00
750. 00000 . 000 2, 250. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12761-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 210-04015  *MODI FY MANHOLE 10. 000 7.000
EACH 3. 000 1, 920. 00
640. 00000 10. 000 6, 400. 00
0165 210-04050 *ADJUST VALVE BOX 19. 000 9. 000
EACH 12. 000 10, 680. 00
890. 00000 21. 000 18, 690. 00
0170 210-04051  *ADJUST VALVE BOX ( SPECI AL) 11. 000 9. 000
EACH 2.000 740. 00
370. 00000 11. 000 4,070. 00
0175 212-00006  *SEEDI NG ( NATI VE) 3.720 0. 000
ACRE 3.720 1, 599. 60
430. 00000 3.720 1, 599. 60
0180 213-00002 *MUILCHI NG (WEED FREE HAY) 3.720 0. 000
ACRE 3.720 1, 376. 40
370. 00000 3.720 1, 376. 40
0185 213-00061  *MJILCH TACKI FI ER 550. 000 0. 000
LB 550. 000 1, 155. 00
2.10000 550. 000 1, 155. 00
0190 216-00039  *SO L RETENTI ON BLANKET ( STRAW 416. 000 0. 000
5% 416. 000 998. 40
2. 40000 416. 000 998. 40
0195 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMD 4, 8 6, 331. 000 5, 269. 000
cy 1, 443. 000 27,619. 02
19. 14000 6, 712. 000 128, 467. 68
0200 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 183. 720 167. 410
TON 8.310 1, 329. 60
160. 00000 175. 720 28, 115. 20
0205 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6, 251. 020 2, 695. 960
CMO7 CMD 4, 8
TON 3, 555. 060 120, 872. 04
34. 00000 6, 251. 020 212, 534. 68
0206 700-70035 F/A M X DESI GN COST CMD 6 4,775. 380 4,775. 380
FA 0. 000 0.00
1. 00000 4,775. 380 4,775. 38



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0207 700-70035 F/ A ASPHALT CEMENT(PG 64-22) CMO 6 1, 001. 100 431. 760
FA 569. 340 569. 34
1. 00000 1, 001. 100 1,001. 10
0208 900- 00006  ADDED | TEM (DOLLAR)/ REDUCTI ON FOR LOTTMAN -3, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2, 496. 970 0. 000
cMO 7, 8
TON 2, 496. 970 94, 884. 86
38. 00000 2,496. 970 94, 884. 86
0215 412-00600 CONCRETE PAVEMENT (6 | NCH) 52. 000 52. 000
sy 0. 000 0. 00
31. 00000 52. 000 1, 612. 00
0220 412-01000 *CONCRETE PAVEMENT (10 | NCH) 20, 919. 000 21, 052. 000
5% 0. 000 0. 00
32. 50000 21, 052. 000 684, 190. 00
0221 900-00022  ADDED | TEM ( SQUARE YARD)/ HAND POUR MCR LI NE#11 2, 005. 000 1, 662. 000
sy 145. 000 6, 210. 35
42. 83000 1, 807. 000 77,393. 81
0225 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) MCR L 11 4,299. 000 4,299. 000
5% 0. 000 0. 00
47.00000 4,299. 000 202, 053. 00
0230 503-00036 *DRILLED CAI SSON (36 | NCH) 48. 000 0. 000
LF 48. 000 15, 120. 00
315. 00000 48. 000 15, 120. 00
0235 506-00209 *RIPRAP (9 | NCH) 36. 000 14. 000
cy 22. 000 1, 562. 00
71. 00000 36. 000 2,556. 00
0240 601-01000 CONCRETE CLASS B 46. 700 46. 700
cy 0. 000 0. 00
290. 00000 46. 700 13, 543. 00
0245 601-03030 CONCRETE CLASS D (BOX CULVERT) 41. 000 41. 000
cy 0. 000 0. 00
550. 00000 41.000 22, 550. 00



CONTI D C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 601-03050 CONCRETE CLASS D (WALL) 14.000 14. 000
(14 0. 000 0. 00
800. 00000 14.000 11, 200. 00
0255 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 9, 765. 000 9, 765. 000
LB 0. 000 0. 00
0. 75000 9, 765. 000 7,323.75
0260 603-01180 *18 | NCH REI NFORCED CONCRETE PI PE 1, 232. 000 1,196. 000
LF 0. 000 0. 00
41. 00000 1, 196. 000 49, 036. 00
0265 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE 18. 000 18. 000
LF 0. 000 0. 00
64. 00000 18. 000 1,152. 00
0270 603-01420 *42 | NCH REI NFORCED CONCRETE PI PE 111. 000 99. 000
LF 0. 000 0. 00
110. 00000 99. 000 10, 890. 00
0275 603-05018 *18 | NCH REI NFORCED CONCRETE END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2,200. 00
0280 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
650. 00000 1.000 650. 00
0285 603-05042 *42 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
1, 265. 00000 1. 000 1, 265. 00
0290 603-10180 *18 | NCH CORRUGATED STEEL PI PE 107. 000 93. 000
LF 14. 000 588. 00
42.00000 107. 000 4,494. 00
0295 603-10240 *24 | NCH CORRUGATED STEEL PI PE 361. 000 377.000
LF 0. 000 0. 00
46. 00000 377.000 17, 342.00
0300 603-30024 *24 I NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0. 00

395. 00000 8. 000 3,160. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0305 603-33018 18 INCH Pl PE SAFETY END TREATNMENT 2.000 2.000
EACH 0. 000 0.00
210. 00000 2.000 420. 00
0307 617-03010 DETOUR CULVERT PIPE MCR L 4 110. 000 110. 000
LF 0. 000 0.00
47. 73000 110. 000 5, 250. 30
0310 604-00305 |INLET TYPE C (5 FOOT) DELETED PER MCR LINE 2 0. 000 0. 000
EACH 0. 000 0.00
1, 850. 00000 0. 000 0. 00
0312 604-16005 |INLET TY 16 (5 FT) DELETED PER MCR LI NE 2 2. 000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4, 200. 00
0315 604-19105 INLET TYPE R L 5 (5 FOOT) MCR LINE 2 6. 000 5. 000
EACH 1. 000 2,100. 00
2, 100. 00000 6. 000 12, 600. 00
0320 604-19205 INLET TYPE R L 10 (5 FOOT) MCR L 13 1. 000 1. 000
EACH 0. 000 0.00
2, 950. 00000 1. 000 2, 950. 00
0321 604-16605 INLET TY 16 (T) (5 FT) MCR LINE #13 INLET TY 1. 000 1. 000
16(T) (5FT)
EACH 0. 000 0.00
6, 320. 00000 1. 000 6, 320. 00
0325 604-19210 INLET TYPE R L 10 (10 FOOT) 2. 000 1. 000
EACH 1. 000 3,290.00
3, 290. 00000 2.000 6, 580. 00
0330 604-30005 *MANHOLE SLAB BASE (5 FQOT) 3.000 3.000
EACH 0. 000 0.00
1, 780. 00000 3.000 5, 340. 00
0335 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3. 000 3. 000
EACH 0. 000 0.00
2,190. 00000 3. 000 6, 570. 00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 544. 000 481. 000
LF 63. 000 787.50
12. 50000 544. 000 6, 800. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 1. 000
EACH 1. 000 410. 00
410. 00000 2.000 820. 00
0350 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 0. 000
EACH 1. 000 1, 270. 00
1, 270. 00000 1. 000 1, 270. 00
0351 606-02003 END ANCHOR (NONFLARED) MCR LINE 8 1. 000 1. 000
EACH 0. 000 0.00
2,172. 50000 1. 000 2,172.50
0355 607-11525  *FENCE (PLASTIC) 60. 000 60. 000
LF 0. 000 0.00
3. 25000 60. 000 195. 00
0356 607-01000 FENCE BW MP MCR #12 FENCE BWWP 1, 298. 000 0. 000
LF 1, 298. 000 1, 570. 58
1. 21000 1, 298. 000 1, 570. 58
0357 607-00005 END POST MCR LINE #12 END POST 5. 000 0. 000
EACH 5. 000 605. 00
121. 00000 5. 000 605. 00
0360 608-00000 CONCRETE Sl DEWALK DELETED PER 105 0. 000 0. 000
5% 0. 000 0.00
24. 00000 0. 000 0. 00
0365 608-00006 CONCRETE S| DEWALK (6 | NCH) 40. 000 0. 000
sy 40. 000 1, 400. 00
35. 00000 40. 000 1, 400. 00
0370 608-00010 CONCRETE CURB RAMP DELETED PER MCR 0. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0372 608-00010 CONC CURB RAMP SPECI AL MCR LINE 7 41. 000 0. 000
sy 41. 000 5,571.90
135. 90000 41. 000 5,571. 90
0375 609-20010 CURB TYPE 2 (SECTION B) DELETED PER MCR 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0376 609-40010 CURB TY 4 B MCR LINE #14 CURB TY 4 B 2, 668. 000 0. 000
LF 2, 668. 000 26, 946. 80
10. 10000 2, 668. 000 26, 946. 80
0380 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) DELETED PER MCR 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0385 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 4,027.000 3, 786. 000
LF 241. 000 2, 410. 00
10. 00000 4,027.000 40, 270. 00
0390 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 4, 895. 000 0. 000
SF 4, 895. 000 24, 475. 00
5. 00000 4, 895. 000 24, 475. 00
0395 612-00001  *DELI NEATOR (TYPE I) 79. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0400 612-00002  *DELI NEATOR (TYPE I1) 87. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0401 700-70034  F/ A DELI NEATOR CORE HOLES MCR LI NE #16 1, 881. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 612-00003  *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0410 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 207. 000 1, 987. 000
LF 1, 220. 000 12, 200. 00
10. 00000 3, 207. 000 32, 070. 00
0415 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 556. 000 536. 000
LF 20. 000 270. 00
13. 50000 556. 000 7,506. 00
0420 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 8. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12761-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 613-40010  *LI GHT STANDARD FOUNDATI ON 8. 000 0. 000
EACH 20. 000 23, 300. 00
1, 165. 00000 20. 000 23, 300. 00
0430 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 4. 000 0. 000
EACH 4. 000 1, 260. 00
315. 00000 4. 000 1, 260. 00
0435 613-70400  *LUM NAI RE HI GH PRESSURE SCODI UM (400 WATT) 8. 000 0. 000
EACH 0. 000 0.00
520. 00000 0. 000 0. 00
0440 614-00011  *SIGN PANEL (CLASS I) 220. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0445 614-00012  *SIGN PANEL (CLASS I1) 214.000 0. 000
SF 0. 000 0.00
19. 00000 0. 000 0. 00
0450 614-00013  *SIGN PANEL (CLASS I11) 112. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0455 614-01502  *STEEL SIGN POST (2 | NCH ROUND) 232.000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0460 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 320. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0465 614-70117  *PEDESTRI AN SI GNAL FACE (16) 8. 000 0. 000
EACH 8. 000 4, 880. 00
610. 00000 8. 000 4, 880. 00
0470 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 0. 000
EACH 16. 000 15, 040. 00
940. 00000 16. 000 15, 040. 00
0475 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) 2.000 0. 000
EACH 2.000 3, 060. 00
1, 530. 00000 2.000 3, 060. 00



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-72858  *PEDESTAL POLE (3 FOOT 6 | NCH) 2.000 0. 000
EACH 2.000 1, 700. 00
850. 00000 2.000 1, 700. 00
0485 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 8. 000 840. 00
105. 00000 8. 000 840. 00
0490 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 528. 000 528. 000
LF 0. 000 0.00
20. 00000 528. 000 10, 560. 00
0495 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 1. 000 1. 000
EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
0500 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 4. 000 60, 000. 00
15, 000. 00000 4. 000 60, 000. 00
0501 614-72866 FIRE PREEMPT UNIT + TIMER MCR LI NE #15 2.000 0. 000
EACH 0. 000 0.00
3, 840. 64000 0. 000 0.00
0505 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 806
LS 0.182 5, 642. 00
31, 000. 00000 0.988 30, 628. 00
0507 900- 00010  ADDED | TEM (HOUR)/ ADDI TI ONAL SURVEYI NG 90. 100 90. 100
HOUR 0. 000 0.00
100. 00000 90. 100 9, 010. 00
0510 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0515 627-00001  *PAVEMENT MARKI NG PAI NT 236. 000 168. 000
GAL 64. 000 3,008. 00
47.00000 232.000 10, 904. 00
0520 627-00005  *EPOXY PAVEMENT MARKI NG 193. 000 24. 000
GAL 169. 000 12, 506. 00
74. 00000 193. 000 14, 282. 00



CONTI D: C12761

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 12761-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 1, 030. 000 0. 000
WORD- SYMBOL
( ) SF 1, 030. 000 15, 038. 00
14. 60000 1, 030. 000 15, 038. 00
0530 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 910. 000 0. 000
LI NE
) SF 1, 910. 000 22, 347.00
11. 70000 1, 910. 000 22,347.00
0535 629-01031  *SURVEY MONUMENT (TYPE 3A) DELETED PER 105 0. 000 0. 000
EACH 0. 000 0.00
640. 00000 0. 000 0. 00
0540 630-00000 *FLAGG NG 983. 800 724. 300
HOUR 195. 500 4,105. 50
21. 00000 919. 800 19, 315. 80
0545 630-00007  *TRAFFI C CONTROL | NSPECTI ON 218. 000 213. 000
DAY 8. 000 848. 00
106. 00000 221. 000 23, 426. 00
0550 630-00012  *TRAFFI C CONTROL MANAGEMENT 131. 000 105. 000
DAY 20. 000 5, 300. 00
265. 00000 125. 000 33, 125. 00
0555 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 19. 000 17. 100
EACH 0. 000 0.00
320. 00000 17.100 5, 472. 00
0560 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 49. 000 44.100
EACH 0. 000 0. 00
64. 00000 44.100 2, 822. 40
0565 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 41. 000 36. 900
EACH 0. 000 0.00
110. 00000 36. 900 4, 059. 00
0570 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 9. 000
EACH 0. 000 0. 00
149. 00000 9. 000 1, 341. 00
0575 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 57. 600
SF 0. 000 0.00
14. 25000 57. 600 820. 80



CONTI D: C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0. 000 0.00
960. 00000 1. 800 1, 728. 00
0585 630-80360  *DRUM CHANNELI ZI NG DEVI CE 243.000 218. 700
EACH 0. 000 0.00
40. 00000 218. 700 8, 748. 00
0590 630-80370 CONCRETE BARRI ER ( TEMPORARY) 120. 000 108. 000
LF 0. 000 0.00
16. 00000 108. 000 1, 728. 00
0595 630-80380 *TRAFFI C CONE 98. 000 49. 500
EACH 38. 700 534. 06
13. 80000 88. 200 1,217. 16
0600 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 1. 000 1. 000
EACH 0. 000 0.00
30, 650. 00000 1. 000 30, 650. 00
0605 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0615 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 47, 293. 460 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0621 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ASPHALT 7,614. 090 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12761 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 700-70035 F/ A ROADWAY SMOOTHNESS 821.330 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0631 700-70035 F/A | NCENTI VE ROADWAY SMOOTHNESS HBP 204. 020 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70074  F/ A OBTAIN POMER FROM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0661 900-00010  ADDED | TEM (HOUR)/ MCRL LINE6 230. 000 230. 000
HOUR 0. 000 0. 00
30. 00000 230. 000 6, 900. 00
0663 900- 00006  ADDED | TEM (DOLLAR)/ | TEM VO DED REPLACED BY LI NE - 24,997. 320 - 24,997. 320
REFERENCE # 0664
DoL 0. 000 0.00
0. 00000 -24,997. 320 0. 00
0664 900-00006  ADDED | TEM (DOLLAR)/ LAWSON WAGE DECI S| ON LI EN - 35, 620. 840 - 24,997. 320
DoL -8, 398. 740 -8,398.74
1. 00000 - 33, 396. 060 - 33, 396. 06

CAT 0200 CURRENT AMI $ 2,715,290.08 $ 572,080.91 % 2, 589, 386. 14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0645 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0650 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
0651 900- 00005 ADDED | TEM (DAY)/ MCR 1 LINE 5 FIELD OFFI CE AND LAB 84. 000 84. 000
DAl LY RENTAL
DAY 0. 000 0. 00

61. 63000 84. 000 5,176. 92
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PCN: 12761-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: STA 066A- 003 ESTI MATE NO 0013 12:19: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0655 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
650. 00000 1.000 650. 00
0660 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 33,126.92 % 0.00% 33, 126. 92

PROJECT TOTAL CURRENT AMI $ 2,748,417.00$% 572,080.91$ 2,622, 513. 06



